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1.  SACRP EXECUTIVE SUMMARY 

 

A ‐ Introduction 

The South Aberdeen Coastal Regeneration Project is a research project.  It was completed in 

December 2009 by the contractor, Aberdeen Institute for Coastal Science & Management in the 

University of Aberdeen.  The research project was a feasibility study of a series of sub‐projects that 

had been identified by a voluntary committee with a similar title, the South Aberdeen Coastal 

Regeneration Committee.  The recommendations of this Committee were accepted in full by the 

South Area Committee of Aberdeen City Council on 29th November 2007 (Annex 1).  These 

recommendations became the requirements of a research contract, which went out to open tender, 

and Aberdeen University were assigned the contract.  The contract contained two elements, known 

as list A, which was the responsibility of the University of Aberdeen, and list B, which were the 

responsibility of others, mainly Aberdeen City Council, but were included in the bid document as 

these “B” list projects could have some bearing on the overall objective of the integrated 

development of the Nigg Bay area (Annex 2). Most list B projects and components of some list A 

projects were either ongoing, or had begun prior to 2007. 

  General view of Nigg Bay 
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B – Overarching aim 

Although divided into discrete sub‐projects, the overarching aim was to help regenerate the Nigg 

Bay area by improving amenity, recreational and educational use, landscape quality and, possibly, 

economic benefit.  Most of the area was regarded as semi‐derelict, underused and, in places, 

environmentally degraded.  Thus, an implicit aim of the project was to alter this negative perception 

of the area and engender the beginnings of a community sense that tangible improvements could be 

made.  To encapsulate all the elements in the project under a single theme, the concept of a City 

Coastal Park, focussed on the improved use of Nigg Bay and its coastline, was proposed by SACRP 

and approved by the South Area Committee in May 2009. 

 

C – Governance and Management 

Governance took three forms: 

1. formal reporting to meetings of the Steering Group (composed of interested and 

knowledgeable members);     

2. progress reports to meetings of Councillors in the South Area Committee and its successor; 

and 

3. directly, on a personal basis, to Mr. Gordon McIntosh, on an ad hoc basis. 

 

Management of the project was the responsibility of Professor William Ritchie and Mr. David Fryer, 

but the structure of the project, with several sub‐projects and a few “inherited” developments 

(mainly B list projects), necessitated substantial delegation of responsibility to others, mainly in the 

University of Aberdeen. 

D – Sub‐Projects 

1.  L.I.S.  The Local Information System is a G.I.S. based compilation of data and information 

for the Nigg Bay area. It was developed on the basis of testing its value to the project as a 

whole and ensuring ways by which partner organisations, especially the City of Aberdeen, 

could access, extract and use the information in the L.I.S.  Both these objectives were met by 

December 2009, but the nature of the sub‐project was also designed to ensure that 

additional layers of information could be added (and exchanged) into the foreseeable future 

for non‐commercial use by both the University and the City of Aberdeen.  In addition, the 

L.I.S. continues to be a core element in further educational and research developments 
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within the general scope of the SACRP project.  It is also an important element in the “Expert 

Couplet” agreement between the City of Aberdeen and the University in the IMCORE 

European‐funded research programme on best practice Coastal Zone Management.  

Practical arrangements are in place to ensure that all these ongoing and future uses can be 

guaranteed.   This L.I.S. also contains visualisation and fly‐through capabilities for both 

presentational and educational purposes. 

 

2.  Geological Coastal Trail   Substantial information on the geological and 

geomorphological features of the coastline between Nigg Bay and Cove, including the SSSI, 

were provided in a well‐illustrated report to the Steering Group in November 2009.  

Additional information on existing paths and possible linkages have also been discussed with 

a view to completing a network from Cove to Aberdeen Harbour. 

  General view of Girdleness 

3.  Marine Process Study  This technical report used the digitised bathymetry of Nigg Bay 

which was provided by Aberdeen Harbour Board, the wave characteristics from the wave 

recording buoy in Aberdeen Bay and other sources to apply a “free” software package SWAN 

to demonstrate how the characteristics of breaking waves in Nigg Bay could be predicted.  

There is a near infinite variety of input deepwater wave characteristics and directions of 

approach.  Accordingly, only a small number could be selected for this report.  Nevertheless, 

any combination of these input variables can be generated, as required.  Moreover, once a 

specific location has been determined for any development along the coast (or optional 
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locations for the construction of a boat launch ramp, for example,) appropriate calculations 

can be made and will become an essential first step in contracting for its construction.  

4.  Marine Centre and Related Constructed Facilities Proposals  Four proposals are 

subsumed under this title; and they are inter‐related.  A building that could be suitable for 

maritime education (at all levels), community use and possibly with displays for visitors has 

been under consideration for many years with the disused St. Fitticks Farm being a possible 

site.  SACRP included this proposal in its list of feasibility studies because of its relationship 

to the proposed boat launch ramp, a small boat harbour and a multi‐purpose submerged 

reef.  All of these coastal developments have been assessed and deemed to be not only 

feasible but also desirable. Ideally, all four proposals should be developed simultaneously, or 

at least as part of a cohesive strategy, but realistically each could be done separately. 

  There is agreement that the old derelict fishing station should be part of these plans and 

that the pre‐existing car parking structure in the north angle of the bay also appears to be 

advantageous.  The submerged reef is envisaged as being multi‐purpose, i.e. to protect the 

launch ramp and the small boat harbour, to reduce storm waves in the bay, to create a 

number of new marine habitats and refuges, to (possibly) generate surfing waves and to 

provide other recreational uses.  Although several technical decisions will be needed, the 

proposed use of discarded and “dumped recycled” materials, such as building site debris, 

remains an attractive suggestion. 

  With the exception of the proposal for the East Tullos Burn Wetland (see below), these 

integrated “maritime” proposals would provide a focus for much greater use of the bay area 

with community and, possibly, other social and economic benefits.  Total capital costs and 

some recurrent costs are likely to be high.  Nevertheless, on completion, this complex of a 

Marine Centre Building, launching slip, small boat harbour and submerged multi‐purpose 

reef would rejuvenate the Nigg Bay coastal zone and return it to its former importance as a 

high amenity and recreational area for the City as a whole.   

  In relation to all these “marine” proposals, several educational and promotional activities 

have been completed and several are ongoing.  These relate to school, college and university 

level initiatives.  Community interests have also been consulted.  There is general support 

for an enhancement of “marine education”.  Part of this support relates to the resurgence of 

local and City awareness in the maritime history of Aberdeen;  a history which is particularly 

strong in the Torry area.  The Marine Centre would act as a focus for several sea‐related 

developments, both cultural and educational.  Direct educational interest has been 
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expressed in creating training modules that would relate directly to employment in maritime 

industries.  The University has a Marine Resource Management degree course and some 

pilot research has been done on how direct access to the sea at Nigg Bay could be integrated 

in one or more modules in this course.  At most levels, the information held in the L.I.S. 

would provide an important educational resource. 

 

5.  General Improvements to the Nigg Bay Coastline  Midway through the project, the 

need for an overarching aim that was more than just “South Aberdeen Coastal 

Regeneration” emerged as the Nigg Bay Coastal Park concept;  a concept approved in 

principle during the project by Aberdeen City Council.  In addition to the proposals as 

described above and the East Tullos Burn Wetland (below), the Coastal Park proposal 

demanded a significant improvement to the entire beach and littoral area south of the car 

park and seawards of the Girdleness‐Cove road. 

 

  Surveys of this littoral zone revealed that there was a reasonable area of sand beach but the 

intertidal areas included areas of both natural boulders and substantial quantities of re‐

worked building materials, e.g. concrete slabs, bricks and masonry.  This volume of material 

had been either dumped directly on the foreshore, or eroded from the south area of the 

coastline where, according to local information (Councillor Cooney), vast quantities of 

material had been dumped, possibly in the 1970s or earlier, and the extensive area below 

the inland “cliff” (the SSSI), was also capped by up to 20cm of bitumen road materials.  

Apparently, this was partly justified as a protective barrier to coastal erosion.  The present 

South angle of Nigg Bay coast 
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coastline is a 1 to 2 metre high “cliff” of rubble and bitumen, which is slumping onto the 

beach during storm conditions.  In the centre of the bay, the area above the beach is an 

amorphous platform, with scattered patches of sand and small dunes.  The upper beach and 

the seaward edge of this low, nondescript platform is composed of shingle, gravel and 

cobbles, and sea‐rounded rubble.  Storms shift this material easily and the outlet of the East 

Tullos Burn is often blocked.  Although moderately well used, the car‐park area is functional 

but unattractive.  The entire area could be improved greatly.  Rubble could be removed from 

the entire area (although this would be costly due to its “mixture” with natural materials) 

and used, possibly for the submerged reef.  The “bitumen platform” to the south could be 

broken‐up to free drainage;  the coastal edge could be re‐graded to a lower angle and the 

entire area remodelled and landscaped into a series of low hills and ridges.  With topsoil, this 

could be vegetated by grasses and shrubs with pathways, picnic areas etc. (Organic fertilizer 

from the Water Treatment Works might be used to assist this landscaping effort).  A lower 

section of the coastal path would also traverse this area.  The central “flat” area above the 

sand beach is wider and could lend itself to increased elevation with an undulating/low hills 

topography.  Sand addition in this area would probably convert the area to artificial sand 

dunes.  The height, diversity of topography, vegetation and footpaths would alter this little‐

used, unattractive area in the centre of the bay to an attractive littoral element in the 

proposed coastal park complex. 

6.  East Tullos Burn 

  Although not an A list (Annex 2) project, the proposal to solve the ongoing pollution 

problems associated with the East Tullos Burn, which reaches its outfall on the coast in the 

middle section of Nigg Bay, by creating a reed bed wetland proposal has a long history of 

discussion, mainly between SEPA and Aberdeen City Council. SACRP supported the wetlands 

proposal in the belief that it would solve the problem of polluted discharges into the bay and 

also offer the prospect for landscape, ecological, educational and amenity benefits that 

would be consistent with the Nigg Bay City Park concept. Clearly, this downstream solution 

would require continuing efforts from SEPA and Scottish Water to monitor and improve 

input discharges upstream, especially in the Tullos catchment. 
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  Early concept design studies indicated that a wetland with ponds, stream diversion, planting 

of appropriate vegetation, footpaths, bunds and weirs, viewing areas and signposting would 

be expensive. Late in the project, however, additional information appeared to suggest 

lower costs, mainly by questioning the need for lining of ponds and some other 

constructional proposals. From ecological, amenity, educational and research (remediation) 

perspectives, the original reed beds would be encircled by other marsh and wetland 

vegetational types, leading progressively to shrubs and trees around the upslope periphery. 

Substantial enhancement of biodiversity could be achieved relatively quickly. Scoping 

studies included risk assessment and ongoing maintenance costs. In September 2009, the 

possibility of using European Life+ financial assistance was brought to the attention of 

SACRP. At short notice, the substantial bid documentation was completed and submitted 

with the prior approval of Scottish Government to the appropriate European agency. The 

City Council gave conditional approval and commitment to providing matching funds over a 

three year period. The estimated cost was in excess of one million euros. Notwithstanding 

the outcome of the Life+ bid, the wetlands proposal has engendered  community and agency 

support (e.g. SEPA, SNH, N.G.O.’s etc) and could attract external sponsorship funding. A 

provisional decision on the bid is expected in April 2010 with funding provision from Europe 

in September 2010. A provisional bid for some matching funding has been made to 

Greenspace but further details will be needed later for a full submission. 

 

 

Seawards side exit of East 

Tullos Burn 
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E.  Forward Strategy 

SACRP was a feasibility research study with several applications and outcomes.  Interim discussion 

with the Director, Mr. Gordon McIntosh, and reporting bodies such as the Steering Group and 

appropriate formal Council meetings, have demonstrated total support and commitment but, 

realistically, this needs to be tempered by two further requirements – first, continuing managerial 

leadership and second, financial provision – both need to be put in place quickly or both motivation 

and enthusiasm at general and particular levels will be dissipated.  The City Council has accepted the 

need for a Nigg Bay Coastal Park and the development of the East Tullos Burn Wetland.  Agreement 

on upgrading and expanding the coastal trail by adding geological/geomorphological information, 

both on the ground and in some explanatory “leaflet”, is also in place.  The integrated proposal for a 

Marine Centre, Boat Launch, Small Boat Harbour and multi‐purpose submerged reef has also been 

accepted, in principle.  The landscaping of the backshore and coastal platform needs more 

specification for topographic shaping and the sourcing of suitable constructional materials;  most of 

which could come from recycled sources.  All landward areas would benefit from massive tree 

planting programmes in places, for example, as part of the Wetland proposal, as additional screening 

of the Water Treatment Works, especially on the seaward side and as part of the landscaping of 

many areas between the road to Cove and the sea. 

  

In all instances, leadership must come from Aberdeen City Council and officers with responsibilities 

that include the following services:  environment;  education;  planning;  architecture;  

environmental health and social services.  Each project will require a small Task Force.  Many 

members have already been identified within the SACRP.  University assistance and expert guidance 

will be available, especially in information handling and G.I.S, coastal engineering and remediation. 

Three sub‐projects can be developed quickly:  the coastal footpath;  the boat launch ramp;  and the 

wetlands proposal.  Others are ongoing, such as tree planting and general coastal “clean‐up”.  

Consultation with the local community and educational interests cannot be allowed to lapse and 

must continue.  

The aims of SACRP are clearly attainable.  Expertise and knowledge exist to develop beyond 

feasibility to concept‐stage design.  Some sources of external funding were identified during the 

SACRP and others could be identified relatively quickly.  Funding applications to external sources 

cannot proceed until a project has reached at least the concept/design stage when some costs 

(capital and recurrent), albeit at an estimated level, can be provided. 
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The rejuvenation of the Nigg Bay area of South Aberdeen is not just feasible, it is attainable and 

desirable.  Accordingly, its importance to the City of Aberdeen should be acknowledged and 

endorsed at the appropriate governance level in Aberdeen City Council.      
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ANNEX 1 

South Area Committee – 29th November 2007 
South Aberdeen Coastal Regeneration Project 
 
 
ABERDEEN CITY COUNCIL 
 
Name of Committee : South Area Committee 
Date of Meeting : 29th November 2007 
Title of Report : South Aberdeen Coastal Regeneration Project 
Lead Officer : Gordon McIntosh, Corporate Director for 
Neighbourhood Services South 
� 52 2529 
� gmcintosh@aberdeencity.gov.uk 
 
Author of Report : David Fryer, Neighbourhood Planner, 
Neighbourhood Services South 
� 230286 
� dfryer@aberdeencity.gov.uk 
 
Other Involvement Ian Talboys, Countryside Officer, NS South 
Anne‐Marie Gauld, Environmental Planner, 
Strategic Leadership 
Judith Stones, Keeper of Archaeology, NS 
Central 
Chris Croly, Assistant Keeper, Research, 
Museums and Galleries, NS Central 
 
Consultation undertaken with 
 
Councillor Jim Kiddie – Local Member for Torry/Ferryhill 
Councillor Yvonne Allan ‐ Local Member for Torry/Ferryhill 
Councillor Irene Cormack ‐ Local Member for Torry/Ferryhill 
Councillor Alan Donnelly ‐ Local Member for Torry/Ferryhill 
Councillor Kate Dean for Loirston/Kincorth 
Councillor Neil Cooney for Loirston/Kincorth 
Councillor Callum McCaig for Loirston/Kincorth 
All other Members of the City Council (for information) 
The Chief Executive 
Corporate Director for Resources Management 
Corporate Director for Strategic Leadership 
Corporate Director for Neighbourhood Services North 
Corporate Director for Neighbourhood Services Central 
City Solicitor 
City Chamberlain 
Head of Service Community Planning & Regeneration 
Head of Service Planning & Infrastructure 
Head of Service for Policy and Planning –Adult Services 
Head of Service Economic and Environmental Sustainability 
Strategist (Major Projects), Strategic Leadership 
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Scottish Enterprise Grampian 
Aberdeen Harbour Board 
East Grampian Coastal Partnership 
Torry Community Council 
Old Torry Community Forum 
Old Torry Heritage Society 
Ferryhill Heritage Society 
Ferryhill Community Council 
Cove & Altens Community Council 
Nigg Community Council 
Kincorth Community Council 
 
 
Summary of Report 
 
This report advises Members of the next step for the scoping study prepared by the 
South Aberdeen Coastal Regeneration Project (SACRP) for the South of the City Urban Regeneration 
Company (South URC) Interim Board, and the related development of a European‐wide 
environmental project – COREPOINT 2. 
 
 
Recommendations 
 
Members are recommended to: ‐ 
 
1   Agree to progress the development work as set out in the Scoping Report as set out in 

section 2.2 – 2.6 of the main consideration of the report 
 
2   Endorse the formal creation of the South of the City Archaeological and 

Environmental Heritage Trail as set out in set out in sections 2.3 – 2.5 of the main 
consideration of the report 

 
3   Endorse the involvement of the City Council with the University of Aberdeen in 
  the progress of the INTERREG IVB European‐wide initiatives, as set out in 
  section 2.7 of the main consideration of the report. 
 
 
Links to the Community Plan and to Vibrant, Dynamic & Forward Looking 
 
The report will be in line with the Council's policy on effective use and management of its resources, 
property assets and the corporate objectives of working with others to secure environmental 
improvements, economic development opportunities and community regeneration initiatives at 
appropriate locations. 
 
 
Implementation 
 
Site specific projects will be led and financed by the organisations that own their land 
within the coastal and riverside zones. 
 
Resource Implications 
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People   
 
The regeneration of Torry, the River Dee areas, and the coastal zone will provide access to linked, 
high quality environmental projects, for example, The Duthie Park, The Wellington Suspension 
Bridge, The Torry Battery, etc. 
 
Finance    
 
In the current financial year, the City Council has made an allocation of Non‐Housing Capital Plan 
Finance for the Southof the City Urban Regeneration Company (South URC) underthe direction of an 
Interim Board. Funding for projects is delegated to the Corporate Director for Neighbourhood 
Services South. A one‐off budget of £10k. for this study was endorsed by the South URC Interim 
Board following a report and consultations at their meeting held on 19th March 2007. No projects 
identified in this study have been fully costed at this stage. This aspect of the work is to be 
progressed for a meeting of the South URC Interim Board. The potential costs to complete further 
academic investigative works will involve an academic organisation that will be identified through 
tendering this aspect of the work. A budget to undertake this developmental work can be contained 
within the overall budget agreed by the full Council on 26th October 2006 and conditions for the 
award of this work are detailed in the main consideration of the report.  There are elements of 
professional work that are costed in kind, and it is the view of the Corporate Director for 
Neighbourhood Services South that these will be contained within the budgets agreed for the 
continuation of existing work programmes undertaken with the South area. It would be for the 
Corporate Directors for Strategic Leadership, Resources Management and Neighbourhood Services 
Central to authorise the use of in‐kind work within their portfolios as outlined in the scoping report. 
 
Systems & Technology   None 
 
Property    
 
The City Council and the Aberdeen Harbour Board own almost all the land and buildings in Torry 
along the riverside and coastal zone areas of the South of the City. 
 
Other Equipment   None 
 
Other   None 
 
Other Implications 
 
Health & Safety    
 
None in this report. Any project will be subject to full assessment of all aspects of safety 
management. 
Risk Management    
 
Failure to achieve investment for the coastal zone areas will only continue the historic decline of 
Torry and the coastal zone areas themselves. The lack of investment may even be prejudicial to the 
City Council’s potential new duties under the proposed new legislation affecting Coastal Zone 
Management that is currently being developed at European Parliament level, prior to cascading to 
the Westminster Parliament and then onwards for consideration by the Scottish Government for 
issues that are to be devolved. 
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Human Rights/ Equalities/Diversity 
Impact Assessment  
 
Securing the environmental and community regeneration of the wider area of the South of the City 
will enhance the mainstreaming of equalities in the community. A full impact of this aspect of policy 
development will be contained within the emerging information and communications strategy being 
prepared for the proposed South URC. 
 
Sustainability  
 
The implementation of key projects identified within the scoping report will be based on sustainable 
outcomes. The potential to attract visitors to a range of projects and sites across the City and the 
North‐East will be integral to developing these initiatives. 
 
Environmental  
 
The outcomes from the Scoping Report and COREPOINT2 initiative will enhance the physical and 
natural environment of the South of the City, along the length of the River Dee through to Cove. All 
groundbreaking works, whether terrestrial or marine, associated directly or indirectly with the 
SACRP, will be discussed well in advance with the Keeper of Archaeology. Archaeological field 
evaluation or excavation will be required in certain areas and costs must be met from Project funds. 
Torry Battery is a Scheduled Ancient Monument. Any planned work in or around it must be 
discussed in advance with Historic Scotland and the consent of Scottish Ministers must be sought. 
 
Social  
 
Environmental projects will assist community regeneration in 
the South of the City where Torry is a focus for early action 
initiatives involving community organisations. 
 
 
Economic  
 
There is a need for physical and environmental regeneration initiatives that will attract new, inward 
investment for new and existing projects. As tourism accounts for a major source of income and 
economic activity in the City and the North‐East, then added value will be derived from these 
projects. 
 
 
 
Construction  
 
All materials being utilised will be in accord with the sustainability policy of the City Council. 
 
 
Signature ………………………………………………………………. 
Corporate Director for Neighbourhood Services South 
Date:…19th November 2007………... 
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Main Considerations 
 
1.0   Context 
 
1.1   The regeneration of Torry requires action on social, economic and environmental fronts. 

Torry sits in a unique environmental setting, but one that has been undervalued and abused 
over the years. If we are to be seen to be serious about regeneration by both investors and 
the residents of Torry, then we need to address the environmental negatives and enhance 
the environmental setting of the regeneration area. 

 
1.2   At the meeting of the full Council on 25th October 2006; Article 12 refers, Members adopted 

a series of linked recommendations for the creation of the South of the City Urban 
Regeneration Company (South URC) that would give a focus of social, economic 
development and environmental initiatives for a defined area of the south of the City. The 
formation of an Interim Board to oversee this development, with linked identifiable heads of 
spend to the total budget allocation approved by full Council on 28th June 2006 was also 
agreed. 

 
1.3   At the meeting of the South URC Interim Board on 19th March 2007, Members agreed to set 

up a short term, multi‐agency Scoping Committee under the Convenorship of Professor Bill 
Ritchie of Aberdeen University. The Scoping Committee were requested to identify and link a 
series of environmental projects within a coastal zone setting that would compliment the 
emergence of policy initiatives around new European‐led developments, based on principles 
of Integrated Coastal Zone management and Marine Spatial Planning. Such works would also 
need to incorporate the principles of agenda 21 where a plan of action can be taken to 
consider human impacts on the environment. 

 
1.4   The Scoping Committee consisted of a range of partner organisations and met four times 

between April and September and is now dissolved having presented its findings. The 
recommendations of the Scoping Committee were presented to the Interim Board of the 
South URC on 12th September 2007, and Members requested that a report with for 
recommendations for implementation be prepared for the next meeting of the South Area 
Committee. A copy of the final Scoping Report is attached as appendix A and has been 
circulated to all Members of the City Council for information given the significant 
importance of some projects to the City and the North‐East, like the Torry Battery and the 
Duthie Park. 

 
 
2.0   Next Steps 
2.1   This report to Members sets out recommendations that form the basis on which to take 

forward a comprehensive approach to coastal zone management as outlined by the findings 
of the Scoping Committee, and will be achieved by the City Council working in conjunction 
with partner and community organisations. 

 
2.2   To meet the requirements of Standing Orders of the City Council, the Corporate Director for 

Neighbourhood Services South will undertake a  tendering exercise to identify an academic 
partner that can work with the City Council to develop the more detailed assessment of 
projects envisaged in the findings of the Scoping Committee. A budget to pay for this work is 
within the agreed heads of spend approved by full Council on 25th October 2006, and if 
Members are minded to accept the recommendations in this report, then the Corporate 
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Director for Neighbourhood Services South in conjunction with advice from Legal and 
Democratic Services will progress this appointment. 

 
2.3   The principle focus for issues identified in the Scoping Report stretch from the areas of the 

Harbour southwards past Cove. The River Dee, which is designated at a European level for its 
attributes, links both this study to the economic development activities of the Harbour, 
which plays a significant feature in the economic life and prosperity of the North‐East. The 
river acts as a long winding thread that runs past areas of outstanding natural beauty in the 
North‐East before reaching areas of business activity and residential use, hence it is now the 
considered view of the Corporate Director for Neighbourhood Services South that 
recognition needs to be given to both of these aspects through the formal designation of the 
South of the City Archaeological and Environmental Heritage Trail. Such a trail would include 
key physical and natural features within the coastal and riverside zones, like the Torry 
Battery where there is an outstanding need to enhance this Scheduled Ancient Monument 
with viewing platforms, better controlled  access, and parking; a possibility of lighting could 
also be explored given its prominence as a feature at the mouth of the Harbour. A second 
significant example is The Duthie Park which is subject to a separate report to Members for 
the commemoration of its 125th Anniversary. The agreed designation of this proposed trail 
can enhance the work in hand to secure external funding for the restoration of The Duthie 
Park, with the promotion of the numerous local features that are an attribute to the City and 
the North‐East, some of which are recognised at a world‐wide level. One further example is 
the Wellington Suspension Bridge which is now in the process of restoration works, and 
forms a unique record of a Listed Grade A structure that spans the Dee linking Torry and 
Ferryhill. 

 
2.4   Key to the development of the Archaeological and Environmental Heritage Trail will be the 

City’s Sites and Monuments Record, as well as the wide range of historical and 
archaeological expertise within the City Council’s Archaeological Unit.  Archaeological Unit 
staff will be integral to the planning of all aspects of both the proposed trail and the propose 
Local Information System (LIS), to ensure best uses of resources and unnecessary repetition 
of research effort. 

 
2.5   Sites such as St Fittick’s Church and Torry Battery are the most obvious and visible evidence 

of heritage, however, there are many other known historic and archaeological sites within 
the scoping area as well as some as yet undiscovered.  All groundbreaking works within the 
area will be discussed in advance with the Keeper of Archaeology and costs of pre‐
development archaeological work will be fully costed into individual project strands. 

 
2.6   The proposed designation and linked interpretation of this trail will enhance a range of 

smaller projects across the south of the City, like the St. Fitticks Community Park, the Bay of 
Nigg, the churches in Torry and Ferryhill, the Victoria Bridge, the Allandale Cemetery, etc. 
There is a need to create riverside walks on both sides of the Dee where they do not exist 
now in a safe and satisfactory manner in keeping with the aspirational intent of promoting 
and protecting the amenity of the riverside. To link such initiatives will assist in the 
promotion of works (large and small) and will help identify and secure the required capital 
and revenue funding that will assist in local and community regeneration initiatives.  These 
initiatives can help to provide a continuing focus for Aberdeen and the North‐East as a 
tourist designation in Scotland. To push forward on the process of project development, the 
Corporate Director for Neighbourhood Services South has requested that provisional 
costings for a range of projects be prepared for submission to the Interim Board of the South 
URC for their next meeting on Thursday 6th December for consideration and prioritisation. 
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2.7   One further aspect of the development of environmental projects in the South of the City 

has also been initiated. Following discussions at the Scoping Committee, the City Council, 
through the Corporate Director for Neighbourhood Services South has made an in‐principle 
bid to join the creation of a new and emerging European–wide initiative for the 
development of environmental projects. The working title for this project is the Innovative 
Management for Europe’s changing Coastal Resource from the INTEREG IVB NEW 
Programme, and provides a much more comprehensive and integrated development of the 
earlier NORTAIL projects of some five years ago. The total bid from all the partners across 
Europe is being led by the University of Cork. If the total bid is accepted by the European 
Parliament, the City Council would work with the University of Aberdeen as an expert 
couplet. 

  A future option allows for the City Council to become a full Member of the project if it so 
wished, and this aspect of the project will be the subject of a report back to Members in due 
course The City Council bid is for staff time in‐kind, and if approved allows the City Council to 
re‐claim up to 50% of staff costs in participating in the project. 

 
2.8  The City Council is the only local authority in Scotland bidding to be part of this new initiative 

and one aspect of work involves a series of workshops in each of the participating areas, so 
at one point in the overall programme, the City and the North‐East would have an 
opportunity to present itself and its amenities to a European‐wide audience. The 
development of the projects identified in this report will help the City Council to promote a 
wider dialogue within Europe on all matters affecting Aberdeen with regard to regeneration 
and economic development initiatives. 
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ANNEX 2 

SOUTH ABERDEEN COASTAL REGENERATION PROJECT 

LIST A 

DELIVERABLES 

A1    Chairing and Leading General Steering Group 

There are no specific outputs other than notes, minutes, proposals and reports to 

Aberdeen City Council and other partners. 

A2    Creating and Developing a Local Information System 

The main deliverable is a functional, well‐populated GIS based Local Information 

System which can be used by Aberdeen City Council and other partners in an 

interactive mode. The LIS will be an important information tool for other projects. 

A3    Terrain Assessment, Including SSSI Status 

The main deliverable will be a draft field handbook/guide of the geological and 

geomorphological features of interest between Nigg Bay and Cove. This guide will be 

complementary to the development of the coastal path. Within this area the SSSI at 

Nigg will need a condition report. 

A4    Marine Process Study 

The main deliverable will be a compilation of existing and ongoing hydrodynamic 

information for Nigg Bay, incorporating existing bathymetry and other data from 

Aberdeen Harbour Board and other sources. During this one‐year scoping period 

wave parameters from the newly positioned buoy in Aberdeen Bay will be compiled 

and translated into process information which could be the first‐step in assessing 

the range of possibilities for constructional proposals within and around Nigg Bay. 

A5    Comprehensive Study of marine Centre Proposal 

Towards the end of the scoping period this committee will provide Aberdeen City 

Council with a range of options for the development of a “marine centre” 

somewhere along the shoreline of Nigg Bay, probably on the north side. The three 
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main elements of this proposal are – an educational/visitor centre; a small boat 

harbour; a multi‐purpose reef (possibly composed in part of recycled materials). 

A6    Liaison with other Coastal Developments in the City and Council 

There are no tangible deliverables. The project is designed to ensure integration and 

awareness of other coastal developments along the coastline of Aberdeen City, at 

the outlet of the River Don and northwards along the sediment cell of Aberdeen Bay. 

A7    Possible EU Linkages 

There are no specific deliverables but possibilities exist to incorporate best practice 

for sustainable coastal development as derived from European Experiences with all 

List A and List B projects. Knowledge of other initiatives such as EU Blue Flag and 

other status designations is also of importance to the project as a whole. 

 

LIST B. Projects mainly the responsibility of Aberdeen City Council and others 

SHORT TITLE  LEADER  NOTES/INTERNAL LINKS  SACRP 

REF. 

Executive Secretary to Projects and 

General Steering Group 

D Fryer  City Council  B1 

Coastal Clean‐up  I Talboys  City Council  B2 

Marine and Coastal Ecological 

Baseline 

I Hay  Coastal Partnership  B3* 

East Tullos Burn and Wetland  C Gray  SEPA  B4* 

Interaction with Water Treatment 

Plant 

D Fryer  City Council  B5 

Initial Water Quality Assessment  I Hay  Coastal Partnership  B6* 

Access and Car Parking  I Talboys  City Council  B7 

Development of Options for Torry  D Fryer  City Council  B8* 
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Battery Area 

Heritage/Cultural trails etc  C Croly  City Council  B9 

Improved Coastal Path to cove  I Talboys  City Council  B10a* 

DoOnies Farm  G Lennox  City Council  B10b 

Branding and Image Development  D Fryer  City Council  B11 

Landscaping Requirements  A.M. Gauld  City Council  B12 

Possible Input to European Funded 

Projects 

A.M. Gauld  City Council  B13 

Links to other 

Educational/Vocational Links in Area 

P Inglis  City Council  B14 

Items marked * are likely to need various levels of additional input after initial appraisal. 

Both A and B lists include reference to possible linkages with EU funded opportunities notably 

COREPOINT(2), ENCORA, SURF etc 

 


